

Communication

Date	20 July 2026
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group	Jagadeeswari, Manjusha	Quick progress sync, blockers
2	Progress Update	Weekly	SkillWallet board review	Full team	Track Epic/Story completion %
3	Issue / Bug Discussion	As Needed	WhatsApp / call	Involved members	Resolve technical blockers quickly
4	Stakeholder Review	Bi-Weekly	Video call	Team + mentor/evaluator	Get feedback on architecture/progress
5	Final Demo Rehearsal	Once	In-person / video call	Full team	Rehearse the live demo flow

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules alongside coursework and placement prep	Set fixed weekly check-in slot in advance
2	Ambiguity in which stories belonged to which Epic	Referenced the SkillWallet board as the single source of truth
3	Model accuracy discrepancies between KNN and Logistic Regression	Discussed results together and documented both in the evaluation report